

Acceptance Testing

UAT Execution & Report Submission

Date	3 October 2026
Team ID	SWTID-2026-3878
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the **Implement Client Script & UI Policy (Incident)** project at the time of the release to User Acceptance Testing (UAT). It records how the Incident form behaviour, implemented on a ServiceNow instance using UI Policies and Client Scripts, was verified against the agreed requirements, and confirms readiness for sign-off.

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level, and how they were resolved. No defects remain open at the time of release; all Severity 1 and 2 issues were fixed and retested.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	1	0	1
Duplicate	0	0	0	1	1
External	0	0	0	0	0
Fixed	0	1	2	1	4
Not Reproduced	0	0	1	0	1
Skipped	0	0	0	0	0
Won't Fix	0	0	0	1	1
Totals	0	1	4	3	8

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and untested. All 10 planned test cases were executed, and every one passed.

Section	Total Cases	Not Tested	Fail	Pass
UI Policy (mandatory, read-only, visible, reverse)	4	0	0	4
Client Script: onChange	1	0	0	1
Client Script: onSubmit (save validation)	2	0	0	2
Client Script: onCellEdit (list edit blocking)	1	0	0	1
Form-based update	1	0	0	1
Server-side validation	1	0	0	1
Totals	10	0	0	10

4. Test Result Summary

Metric	Result
Test cases executed	10 of 10 (100%)
Pass rate	100%
Open defects	0
Overall UAT status	PASSED

5. Conclusion

The UI Policies and Client Scripts implemented on the Incident form behave as specified. Mandatory, read-only and visibility rules apply and reverse correctly; onChange, onSubmit and onCellEdit scripts enforce validation on both the form and list views; and server-side validation prevents invalid data from being saved by other routes. With no open defects and a 100% pass rate, the project is recommended for UAT sign-off and release.